Version 1:	Time Spent:
Basic sign in/login page	January 11, 2021 – January 22, 2021
Create/Implement DB and authentication	2 weeks total
Create/Implement Newsfeed	
Create/Implement Homepage	
Create/Implement Profile page	
Version 2:	
Implement Calendar	January 23, 2021 – February 16, 2021
Implement calendar Implement real time messaging	3.5 weeks total
Implement notecards	5.5 Weeks total
implement notecards	
Version 3:	
Bare minimum working product	February 17, 2021 – March 12, 2021
All features able to connect to DB	3.5 weeks total
Test writing for features/ create new features if	
needed (i.e. video streaming)	
Version 4:	
Stretch goals	March 13, 2021 – March 19, 2021
Streaming	1-week total
Multi-person notes taking	
Kahoot	
More testing	
Continue adding features that may be needed	
Version 5:	
Fine tuning all features	March 20, 2021 – March 26, 2021
	1-week total