Version 1:	Time Spent:
Basic sign in/login page Create/Implement DB and authentication Create/Implement Newsfeed Create/Implement Homepage Create/Implement Profile page	2 weeks total
Version 2:	
Implement Calendar Implement real time messaging Implement notecards	3.5 weeks total
Version 3:	
Bare minimum working product All features able to connect to DB Test writing for features/ create new features if needed (i.e. video streaming)	3.5 weeks total
Version 4:	
Stretch goals • Streaming • Multi-person notes taking • Kahoot More testing Continue adding features that may be needed	1-week total
Version 5:	
Fine tuning all features	1 week total